COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 07/ 2011

ESTI MATE SUMVARY 12:53: 24
CONTI D C17884 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 17884- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 58.0  DAYS TI VE ALLOW 70 WORK DAYS
SH 287: FEDERAL TO LAUREL PERCENT TI ME: 82.86 ORI G TI VE ALLOW 70 WORK DAYS
PROJECT NO NHR600- 376
SH 287: FEDERAL TO LAUREL
NAMVE OF RQAD:
PRQJECT OOUNTI ES: ADAMVB, REG ON 6 BROOVFI ELD, REG ON 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 11/ 07/ 2011 DATE TI ME STARTED 07/05/2011
2500 E BRANNAN WAY DATE LET 05/ 12/ 2011 DATE WORK BEGAN 07/ 05/ 2011
DATE AWARDED 05/ 24/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 07/ 2011 DATE ACCEPTED
DENVER CO 80229 303/ 273-9382 DATE NOTI CE TO PROCEED 07/ 05/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 2,699, 982. 88 PARTI Cl PATI NG $ 2,423, 967. 30 $ 115, 086. 10
AWARD PRQIECT AMT: $ 2,491, 375. 18 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 89. 78% TOTAL EARNI NGS 2,423, 967. 30 115, 086. 10
FUNDS AVAI LABLE: $ 276,015. 58 STOCKPI LED MATER ALS 0.00 -2,994. 25
GROSS EARNI NGS 2,423,967. 30 112, 091. 85
TOTAL CLAI VB $ 0. 00 RETAI NAGE -37,370. 63 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2, 386, 596. 67 112, 091. 85
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,386, 596. 67 112, 091. 85
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 112, 091. 85

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17884-BI D ESTI MATE RUN 11/ 07/ 2011
PRQIECT: NHR600- 376 ESTI MATE NO 0004 12:53: 24
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renoval of Delineator 9. 000 1. 000
EACH 8. 000 43.12
5.39000 9. 000 48.51
0010 202- 00195 *Renoval of Median Cover 488. 000 488. 000
Sy 0. 000 0. 00
9. 60000 488. 000 4, 684. 80
0015 202- 00203 *Renoval of Curb and Cutter 1, 322. 000 1, 322. 000
LF 0. 000 0. 00
4. 96000 1, 322. 000 6, 557.12
0020 202- 00206 *Renoval of Concrete Curb Ranp 60. 000 60. 000
Sy 0. 000 0. 00
19. 95000 60. 000 1,197.00
0025 202- 00220 *Renoval of Asphalt Mat 837. 000 837. 000
Sy 0. 000 0. 00
6. 94000 837. 000 5,808.78
0030 202- 00240 *Renoval of Asphalt Mat (Pl aning) 170, 722. 000 170, 722. 000
Sy 0. 000 0. 00
1. 90000 170, 722. 000 324, 371.80
0035 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 20. 000 20. 000
Sy 0. 000 0. 00
3.71000 20. 000 74.20
0040 202- 00810 *Renoval of Gound Sign 11. 000 11. 000
EACH 0. 000 0. 00
37. 73000 11. 000 415.03
0045 202- 00821 *Renoval of Sign Panel 15. 000 15. 000
EACH 0. 000 0. 00
10. 78000 15. 000 161. 70
0050 202- 01300 *Renoval of End Anchorage 3. 000 0. 000
EACH 3. 000 468. 99
156. 33000 3. 000 468. 99
0055 202- 04005 *Cl ean Val ve Box 15. 000 0. 000
EACH 0. 000 0. 00

117.52000 0. 000 0. 00



CONTI D C17884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17884-BI D ESTI MATE RUN 11/ 07/ 2011
PRQIECT: NHR600- 376 ESTI MATE NO 0004 12:53: 24
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01597 *Pot hol i ng 10. 000 0. 000
HOUR 4.000 711.56
177. 89000 4. 000 711.56
0065 208-00002 *Erosion Log (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
3.23000 0. 000 0. 00
0070 208-00034 *Gravel Bag 25. 000 12. 000
LF 0. 000 0. 00
4. 31000 12. 000 51.72
0075 208-00045  *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
5. 39000 1. 000 5.39
0080 208- 00051 *StormDrain Inlet Protection (Type 1) 91. 000 91. 000
LF 0. 000 0. 00
5. 39000 91. 000 490. 49
0085 208- 00052 *StormDrain Inlet Protection (Type 2) 301. 000 301. 000
LF 0. 000 0. 00
5. 39000 301. 000 1, 622. 39
0090 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
700. 79000 0. 000 0. 00
0095 208-00103 *Removal and Di sposal of Sedinent (Labor) 50. 000 4. 000
HOUR 0. 000 0. 00
37.73000 4. 000 150. 92
0100 208-00106 Sweepi ng (Sedi nent Renoval ) 50. 000 21. 250
HOUR 8. 500 1, 191. 36
140. 16000 29. 750 4,169.76
0105 208- 00205 *Erosion Control Supervisor 10. 000 0. 000
HOUR 0. 000 0. 00
59. 30000 0. 000 0. 00
0110 210-04010 Adj ust Manhol e 40. 000 39. 000
EACH 0. 000 0. 00

433. 18000 39. 000 16, 894. 02



CONTI D C17884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17884-BI D ESTI MATE RUN 11/ 07/ 2011
PRQIECT: NHR600- 376 ESTI MATE NO 0004 12:53: 24
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210- 04050 Adj ust Val ve Box 76. 000 74. 000
EACH 2.000 248.94
124. 47000 76. 000 9,459.72
0120 304- 06007 Aggregat e Base Course (d ass 6) 80. 000 48. 000
CY 0. 000 0. 00
22.45000 48. 000 1,077.60
0125 304- 06008 Aggregate Base Course (C ass 6) (Special) 20. 000 0. 000
CY 16. 000 545. 92
34.12000 16. 000 545. 92
0130 403-00720 Hot M x Asphalt (Patching) (Asphalt) 262. 370 249. 400
TON 12. 970 1, 283.12
98. 93000 262. 370 25, 956. 26
0135 403-33841 Hot Mx Asphalt (Grading S) (100) (PG 64-22) 50. 000 0. 000
TON 0. 000 0. 00
60. 36000 0. 000 0. 00
0140 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 24,558. 420 24, 558. 420
TON 0. 000 0. 00
56. 71000 24,558. 420 1, 392, 708. 00
0145 411-10255 Enul si fied Asphalt (S| ow Setting) 7,500. 000 7,347. 140
GAL 0. 000 0. 00
2.60000 7,347.140 19, 102. 56
0150 606-01370 *Transition Type 3G 2.000 0. 000
EACH 2.000 2,781.58
1, 390. 79000 2.000 2,781.58
0150 MATERI AL ALLOMNCE Type 3G 1. 000
EACH -1. 000 -435. 25
435. 25000 0. 000 0. 00
0155 606- 02003 *End Anchorage (Nonfl ared) 0. 000 0. 000
EACH 0. 000 0. 00
2,274.85000 0. 000 0. 00
0155 MATERI AL ALLOWANCE End Anchor (Nonf | ar ed) 1. 000
EACH -1. 000 -1, 424. 00

1, 424. 00000 0. 000 0. 00



CONTI D C17884 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17884-BI D ESTI MATE RUN 11/ 07/ 2011
PRQJECT: NHR600- 376 ESTI MATE NO 0004 12:53: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0160 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 1. 000 1, 886.72
1, 886. 72000 1. 000 1, 886.72
0160 MATERI AL ALLOMANCE End Anchor ( Fl ar ed) 1. 000
EACH -1.000 -1,135.00
1, 135. 00000 0. 000 0. 00
0165 606- 99999 *Quardrail Type 7 (Precast) 260. 000 0. 000
LF 260. 000 16, 819. 40
64. 69000 260. 000 16, 819. 40
0170 607-11580 *Fence (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
1. 29000 0. 000 0. 00
0175 608-00011 *Curb Ranp (Fast Track) 26. 000 26. 000
SY 0. 000 0. 00
92. 61000 26. 000 2,407. 86
0180 608-00015 *Truncat ed Dones 402. 000 402. 000
SF 0. 000 0. 00
38. 27000 402. 000 15, 384. 54
0185 609-31010 *Curb and Gutter Type 2 (Section |-B) (Fast Track) 1, 225. 000 1,225. 000
LF 0. 000 0. 00
16. 06000 1, 225. 000 19, 673. 50
0190 609-31020 *Qurb and Gutter Type 2 (Section II1-B) (Fast Track) 211. 000 211. 000
LF 0. 000 0. 00
18. 87000 211. 000 3,981.57
0195 610- 00020 *Medi an Cover Material (Patterned Concrete) 1, 976. 000 1, 975. 600
SF 0. 400 2.98
7.44000 1, 976. 000 14, 701. 44
0200 612-00001  *Delineator (Type I) 25. 000 1. 000
EACH 23.000 396. 75
17. 25000 24.000 414. 00
0205 612-00002  *Delineator (Type Il) 10. 000 1. 000
EACH 2.000 36. 66
18. 33000 3. 000 54.99



CONTI D C17884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17884-BI D ESTI MATE RUN 11/ 07/ 2011
PRQIECT: NHR600- 376 ESTI MATE NO 0004 12:53: 24
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 612-00003 *Del ineator (Type I11) 10. 000 2. 000
EACH 4. 000 77.64
19. 41000 6. 000 116. 46
0215 613-07000 *Pul | Box (Special) 29. 000 29. 000
EACH 0. 000 0.00
323. 44000 29. 000 9,379.76
0220 613-10000 *Wring 1. 000 1.000
LS 0. 000 0.00
3, 234. 38000 1. 000 3,234.38
0225 614-00011 *Sign Panel (Qass I) 153. 000 153. 000
SF 0. 000 0.00
17. 25000 153. 000 2,639.25
0230 614-00012 *Sign Panel (Oass I1I) 21. 000 21.000
SF 0. 000 0.00
22. 64000 21. 000 475. 44
0235 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 10. 000 10. 000
Sl i pbase
EACH 0. 000 0.00
388. 13000 10. 000 3,881.30
0240 614-70336 *Traffic Signal Face (12-12-12) 1. 000 1.000
EACH 0. 000 0.00
1, 078. 13000 1. 000 1,078.13
0245 614- 72875 *Loop Detector Wre 7, 679. 000 7,679. 000
LF 0. 000 0.00
3.02000 7,679. 000 23,190. 58
0250 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 2. 000 2. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
2,587. 51000 2.000 5,175. 02
0255 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
3, 342. 19000 1. 000 3,342.19
0260 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0.00

38, 165. 30000 1. 000 38, 165. 30



CONTI D C17884 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17884-BI D ESTI MATE RUN 11/ 07/ 2011
PRQJECT: NHR600- 376 ESTI MATE NO 0004 12:53: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0265 626- 01000 Public Information Services 1. 000 0. 750
LS 0. 250 1, 288. 37
5, 153. 46000 1. 000 5,153. 46
0270 627-00005 *Epoxy Pavenent Mar ki ng 356. 500 228. 500
GAL 128. 000 9, 660. 16
75. 47000 356. 500 26, 905. 06
0275 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 656. 000 655. 500
GAL 0. 000 0. 00
32. 34000 655. 500 21,198. 87
0280 627-01001 *Preformed Plastic Paverment Marking (Type 1) 14, 685. 000 14, 685. 000
SF 0. 000 0.00
9. 70000 14, 685. 000 142, 444. 50
0285 627-30327 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 775. 000 656. 000
111
) SF 54. 000 582.12
10. 78000 710. 000 7, 653. 80
0290 627-30332 *Preformed Plastic Paverment Marking (Xwal k- Stop Line) 5, 000. 000 4,993. 000
SF 0. 000 0. 00
8. 63000 4,993. 000 43, 089. 59
0295 629-01110 *Locat e Monunents 8. 000 8. 000
HOUR 0. 000 0. 00
107. 81000 8. 000 862. 48
0300 630-00000  *Fl aggi ng 2, 500. 000 2, 299. 500
HOUR 18. 500 468. 79
25. 34000 2,318. 000 58, 738. 12
0305 630- 00003 *Uni formed Traffic Control 250. 000 115. 250
HOUR 87.500 4,717.13
53. 91000 202. 750 10, 930. 25
0310 630- 00007 *Traffic Control Inspection 50. 000 35. 000
DAY 4.000 194. 08
48. 52000 39. 000 1, 892. 28
0315 630-00012 *Traffic Control Managenent 70. 000 53. 000
DAY 12. 000 6, 468. 72
539. 06000 65. 000 35, 038. 90



CONTI D C17884 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17884-BI D ESTI MATE RUN 11/07/2011
PRQJECT: NHR600- 376 ESTI MATE NO 0004 12:53: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 630-00025 *Traffic Control Vehicle 250. 000 103. 725
HOUR 78. 750 424. 46
5. 39000 182. 475 983. 54
0325 630-80001 *Fl ashi ng Beacon (Portabl e) 8. 000 7.200
EACH 0. 000 0. 00
53. 91000 7.200 388. 15
0330 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
53. 91000 0. 000 0.00
0335 630-80341 *Construction Traffic Sign (Panel Size A) 30. 000 24.300
EACH 0. 000 0. 00
10. 78000 24.300 261. 95
0340 630-80342 *Construction Traffic Sign (Panel Size B) 106. 000 95. 400
EACH 0. 000 0. 00
10. 78000 95. 400 1,028. 41
0345 630-80343 *Construction Traffic Sign (Panel Size C 14. 000 3. 600
EACH 0. 000 0. 00
10. 78000 3. 600 38.81
0350 630-80344 *Construction Traffic Sign (Special) 128. 000 115. 200
SF 0. 000 0. 00
16. 17000 115. 200 1,862.78
0355 630- 80355 *Portabl e Message Sign Panel 8. 000 7.200
EACH 0. 000 0. 00
2, 156. 26000 7.200 15, 525. 07
0360 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
yee) EACH 0. 000 0. 00
1, 078. 13000 3. 600 3, 881. 27
0365 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 108. 900
EACH 0. 000 0. 00
21. 56000 108. 900 2,347.88
0370 630-80380 *Traffic Cone 550. 000 495. 000
EACH 0. 000 0. 00
5. 39000 495. 000 2,668. 05



CONTI D C17884 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17884-BI D ESTI MATE RUN 11/ 07/ 2011
PRQIECT: NHR600- 376 ESTI MATE NO 0004 12:53: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0375 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 1. 800
(Tenporary)
EACH 0. 000 0. 00
21, 562. 58000 1. 800 38, 812. 64
0380 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70011 F/ A Partnering 100. 000 0. 000
FA 68. 110 68. 11
1. 00000 68. 110 68. 11
0390 700-70012 F/ A Asphalt Pavenent |ncentive 50, 000. 000 0. 000
FA 31, 896. 330 31, 896. 33
1. 00000 31, 896. 330 31, 896. 33
0395 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 -7,594. 850
FA 0. 000 0. 00
1. 00000 -7,594. 850 -7,594.85
0400 700- 70018 F/ A Roadway Snoot hness | ncentive 23, 200. 000 23,171. 980
FA 0. 000 0. 00
1. 00000 23,171.980 23,171.98
0405 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 -91, 361. 900
FA 0. 000 0. 00
1. 00000 -91, 361. 900 -91, 361. 90
0410 700- 70022 F/ A QIT Col orado Traini ng Program 566. 400 247.200
FA 319. 200 319. 20
1. 00000 566. 400 566. 40
0415 700-70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70031 F/ A | NTERI M SURFACE REPAI R 30, 000. 000 9, 266. 130
FA 2,851.550 2,851.55
1. 00000 12,117. 680 12,117. 68



CONTI D C17884 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17884-BI D ESTI MATE RUN 11/ 07/ 2011
PRQJECT: NHR600- 376 ESTI MATE NO 0004 12:53: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0430 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 900- 00014 Added Item (Lunp Sun)/ Smart Cushion Attenuator 1. 000 0. 000
LS 1. 000 24, 275. 00
24, 275. 00000 1. 000 24, 275. 00
0470 202- 00250 Rem Pavenent Marking Rermoval of pavenment narking 789. 000 0. 000
SF 622. 000 1, 866. 00
3. 00000 622. 000 1, 866. 00
0475 626- 00000 Mobi | i zati on Mobilization 0. 000 0. 000
LS 1. 000 500. 00
500. 00000 1. 000 500. 00
CAT 0200 CURRENT AMI $ 2,676,831.28% 109, 080.51$ 2,402, 728. 26
CAT NOO0310 STRUCTURE #E- 16-CU
0435 202-00425 *Renoval of Bridge Railing 34. 000 34. 000
LF 0. 000 0. 00
9.22000 34. 000 313. 48
0440 606-11025 *Bridge Rail Type 10H (Speci al) 34.000 0. 000
LF 34.000 445, 40
13. 10000 34.000 445. 40
CAT 0310 CURRENT AMI  $ 758.88 $ 445.40 $ 758. 88
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0445 620- 00002 Field Ofice (dass 2) 1. 000 0. 800
EACH 0. 000 0. 00
9, 563. 00000 0. 800 7, 650. 40
0450 620-00012 Field Laboratory (d ass 2) 1. 000 0. 800
EACH 0. 200 2,468.91
12, 344. 57000 1. 000 12, 344. 57
0455 620- 00020 Sanitary Facility 1. 000 0. 800
EACH 0. 200 97.03
485. 15000 1. 000 485. 15
CAT 0400 CURRENT AMI $ 22,392.72 % 2,565.94 % 20, 480. 12

PRQJIECT TOTAL CURRENT AMI  $

2,699,982.88 %

112,091.85% 2,423, 967. 26



